



## Document and Drawing Issue Register

Project				
170099 - Site at Crodaun Celbridge				
<b>PLEASE ACKNOWLEDGE RECEIPT OF DRAWINGS</b> Reasons: A - Approved, B - Partially Signed Off, CR - Construction Record, D1 - For Costing, D2 - For Tender, D3 - For Contractor Design, D4 - For Manufacture Procurement, FC - For Construction, P - For Planning, S0 - WIP, S1 - For Coordination, S2 - For Information,		ISSUE NO.	3	
		ISSUED BY	SB	
		DAY	20	
		MONTH	1	
		YEAR	20	
		ISSUE REASON	P	
DRG NO.	DRAWING/DOCUMENT TITLE	SIZE	SCALE	
170099-1002	Existing Public Transprotation Linkages Plan	-	-	-
170099-1003	Proposed Public Transprotation Linkages Plan	-	-	-
170099-2000	Overall Roads Layout	A0	1:1000	B
170099-2001	Roads Layout Sheet 1	A1	1:500	B
170099-2002	Roads Layout Sheet 2	A1	1:500	B
170099-2003	Entrance Junction General Arrangement	A1	1:250	B
170099-2005	Proposed Roads Hierachy	A1	NTS	A
170099-2011	Typical Road Construction Details Sheet 1 of 2	-	-	-
170099-2012	Typical Road Construction Details Sheet 2 of 2	-	-	-
170099-3000	Overall Site Services Layout	A0	1:1000	B
170099-3001	Site Services Layout Sheet 1	A1	1:500	B
170099-3002	Site Services Layout Sheet 2	A1	1:500	B
170099-3010	Overall Watermain Layout	A0	1:1000	B
170099-3011	Watermain Layout Sheet 1	A1	1:500	B
170099-3012	Watermain Layout Sheet 2	A1	1:500	B
170099-3015	Typical Drainage Details Sheet 1	-	-	-
170099-3016	Typical Drainage Details Sheet 2	-	-	-
170099-3017	Typical Drainage Details Sheet 3	-	-	-
170099-3021	Longitudinal Sections Through Foul Sewer Sheet 1	A1	-	-
170099-3022	Longitudinal Sections Through Foul Sewer Sheet 2	A1	-	-
170099-3023	Longitudinal Sections Through Foul Sewer Sheet 3	A1	-	-
170099-3031	Longitudinal Sections Through Surface Water Sheet 1	A1	-	-
170099-3032	Longitudinal Sections Through Surface Water Sheet 2	A1	-	-
170099-3033	Longitudinal Sections Through Surface Water Sheet 3	A1	-	-
170099-3041	Attenuation Tank A & B	A1	-	-
170099-3042	Attenuation Tank C & D	A1	-	-
170099-9005	Storm Sewer Separation Strategy	A0	1:500	-
170099-DBFL-RP-D-005	Stage 1 Road Safety Audit	A4	-	Final
170099-REP-001	Infrastructure Design Report	N/A	NTS	B
170099-REP-002	Site Specific Flood Risk Assessment	N/A	NTS	B
170099-REP-003	Traffic & Transportation Assessment	N/A	NTS	5
170099-REP-004	Preliminary Construction Management Plan	A4	-	A
170099-TN-003	DMURS Compliance Statement	N/A	NTS	A
<b>DISTRIBUTION</b>				CD - CD, DH - Download and Hardcopy, DL - By Download, E - Email, EH - Email and Hardcopy, EX - Extranet Issue, HC - Hardcopy, MS - Memory Stick, UL - Upload, m - Multiple
<b>Declan Brassil &amp; Co.</b>				
	Hendrik Kallmeyer			16EH
<b>ELECTRONIC FORMATS</b>				



**Document and Drawing Issue Register**

Project <b>170099 - Site at Crodaun Celbridge</b>				
<p><b>PLEASE ACKNOWLEDGE RECEIPT OF DRAWINGS</b></p> <p>Reasons: A - Approved, B - Partially Signed Off, CR - Construction Record,                  D1 - For Costing, D2 - For Tender, D3 - For Contractor Design,                  D4 - For Manufacture Procurement, FC - For Construction, P - For Planning,                  S0 - WIP, S1 - For Coordination, S2 - For Information,</p>	ISSUE NO.	3		
	ISSUED BY	SB		
	DAY	20		
	MONTH	1		
	YEAR	20		
	ISSUE REASON	P		
<b>DRG NO.</b>	<b>DRAWING/DOCUMENT TITLE</b>	<b>SIZE</b>	<b>SCALE</b>	
	pdf		x	
<b>DOCUMENT AND DRAWING ISSUE REGISTER</b>				